
Fra: Ingjerd Haugen <Ingjerd@adu.no>
Sendt: 27. februar 2017 09:22
Til: Postmottak Lindås
Kopi: Anne Lise Molvik
Emne: ref.: 17/83 - 17/2358
Vedlegg: Parkering.jpg; Terrasse.jpg; Tilbygg.jpg

Hei

Oversender bilder og opplysning som vi fikk fra tiltakshaver i dag.

*“The civils work is circa 90% complete, remaining due to be finished this year.
The railings for the front of the terrace are bought and will be erected this Spring
The Control Panel for the BIOVAC was installed 14.10.2016 and plumbing
from house connected the water treatment plant on 13.11.2016.
To date, no contract has been entered into for the carpentry work,
that includes the erection of the single storey extension to the existing
house. These work for planned to be executed as soon as possible.
You will be notified who is intended to do the carpentry work.”*

Med venlig hilsen

Ingjerd Haugen (sign)

Direkte tf.: 56168080

ADU as

Postboks 75

5952Fonnes

E-post: ingjerd@adu.no

Hjemmeside: www.adu.no