

**Fra:** Rosendahl Trude <Trude.Rosendahl@norconsult.com>  
**Sendt:** 20. november 2014 10:13  
**Til:** Rune Kilen  
**Kopi:** Stangnes Fritjof  
**Emne:** Sykkelstrategi for Lindås; budsjett og arbeidsplan  
**Vedlegg:** Timebudsjett oversendt oppdragsgiver\_201114.pdf

Hei.

Jeg oversender som avtalt et oppsett for arbeidsplan og timebudsjett for arbeidet slik vi ser det for seg.

Vi kan evt. diskutere innhold og omfang på neste prosjektmøte.

Timene gjelder arbeid i perioden august 2014 - februar 2015. Første faktura er nå sendt ut fra oss.

Det blir Fritjof som vil styre den faglige biten fram mot ferdigstillelse ca. 15. februar.

Mvh

**Trude Rosendahl**

Seksjonsleder Veg og Trafikk

Dir: +47 55 37 55 09 | Mob: +47 454 04 509


[trude.rosendahl@norconsult.com](mailto:trude.rosendahl@norconsult.com)

**Norconsult AS**, Postboks 1199, 5811 Bergen

Valkendorfgaten 6, 5012 Bergen

Tel: +47 55 37 55 00 | Fax: +47 55 37 55 01

[www.norconsult.no](http://www.norconsult.no)



*CONFIDENTIALITY AND DISCLAIMER NOTICE: This message is for the sole use of the intended recipients and may contain confidential information. If you are not an intended recipient, you are requested to notify the sender by reply e-mail and destroy all copies of the original message. Any unauthorized review, use, disclosure or distribution is prohibited. While the sender has taken reasonable precautions to minimize the risk of viruses, we cannot warrant the absence of, or accept liability for, any such viruses in this message or any attachment.*